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Abstract: The conflict of interest amongst the professionals like client and contractor’s project managers, site 
engineers, quantity surveyors and designers/architects play crucial roles for the unethical practices, consequently 
these practices have adverse impact on the product quality, faith of clients and investors’ confidence in the 
construction industry. Hence, this research is aimed at examining the common forms of unethical practices among 
professionals in the construction industry as well as revealing the key factors that have encouraged these practices. 
This study depends on the questionnaire survey amongst professionals of the construction industry. The survey is 
conducted to recognise the view of key stakeholders from different perspectives of the affected parties on the 
concept of business ethics in the building and construction industry, which play key role in contributing to the 
national economic growth of the countries. The survey concludes that untimely legal action including changing 
project manager’s responsibility and delays in payment processes are key ethical practices from owner/client 
aspect, while contractor’s unethical practices are under bidding, bid cutting and shopping, bid rigging and over 
billing. But from the consultant aspect; lack of supervision, poor monitoring and taking bribes under different 
pretend are found to be the encouraging factors for unethical conducts in the construction industry. It is also found 
that accepting the bribes, gifts and conflicts of interest are the most common forms of unethical practices. The 
findings from the study is expected to help as an important eye opener to policy makers and regulatory agencies 
in detecting and preventing unethical practices. In conclusion, avoiding the conflict of interest and promoting the 
ethic codes to professionals will help to restore the investor and people confidence, faith of the clients and improve 
the quality of buildings and infrastructures. The study recommends that promoting awareness regarding the values 
of ethical behaviour at different forum and ensuring the effective punishment for unethical activities at different 
stages of project life cycle might reduce the unethical practices in the construction industry. 
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1. Introduction 
The construction industry is a challenging and demanding business sector. However, ethical practice in 
the building and construction industry is the vital importance in the same way to other disciplines. As 
a highly debated topic, it is understood that unethical practice ranks top among the most serious ills 
effecting the building and construction industry. The construction industry faces with some ethical 
issues that are comprised of but are not restricted to: conflict of interest, inflation of bills, professional 
incompetence, poor work delivery, fraud, bribery, professional misconduct, intimidation and kickbacks 
among several other evils. The consequences of these unethical behaviours in the industry of 
construction can lead to confidence reduction in the profession, continuous insecure practices that risk 
lives and property, loss of income by clients and governments, needless and baseless expenditures that 
raise levels of poverty and reduce the quality of life amongst other things.  
There are several past studies conducted about ethics and unethical practices. For example, Alsweity 
(2013), Hamzah et al (2010) and Hassim et al (2010) point out that the construction industry makes a 
considerable input to the economic development, advancement of each and every nation and makes this 
considerable input regardless of the development level of the said nation. The authors further indicate 
that this industry, apart from making such huge inputs to the economic development and progress, also 
offers employment of up to 10% of the total labour force including specialised professionals, skilled 
and semi-skilled labourers. The construction industry is a key economic engine that stimulate the 
economy of any country. However, the construction sector experiences many moral challenges 
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connected to behaviours that are comprised of bid shopping, unreliable contractors, lying, claim games, 
conflicts of interest, payment games, threats, fraud, collusion and professional negligence (Ho, 2011). 
Issues of ethics in the construction industry sectors should be viewed as something of interest and as a 
result, it will assist to dismiss the impression that issues like those are less important or disconnected 
from the sector of construction (Sinha et al, 2004). Therefore, in the early stage to design, construction 
and delivery stage of the project, numerous factors that rely on the levels of values as well as moral 
terms like team ethics, personal ethics, and global responsibility should be considered. This is because 
all pertinent principles, which are indirectly and directly altered by the project and its background, will 
result to obtain advantages from the whole value supervision of the projects (Mason, 2009).  
The construction project achievement chiefly relies on the conduct of the people taking part in the 
project from the early start to completion stages (Al-sweity, 2013). Nevertheless, there are thousands 
of grievances emerging every other day of different types and degree concerning operations in the 
industry of construction. The ethical practices within the industry as well as the critical stakeholders 
should be instilled and imposed. Yet, this enforcement must be founded on true and valuable 
comprehension on the nature, inspiration and demonstration of unethical practices if any needed results 
are to be assured. There exists a conflict of interest amongst the key parties such as engineer, owner and 
contractor. All signs show that the construction industry is required more ethical practice than any other 
time, but the misconduct of professionals has risen and there is a huge discord between real conduct of 
professionals and the moral responsibilities. This study seeks to examine the ethical issues in sector of 
construction and offer an image concerning unethical circumstances in the construction industry. Hence, 
this study focus on analysing the unethical behaviours and suggesting the preventive measures. 
2. Literature review 
The expert ethics issues in construction affect a broad range of people. The department of public works, 
local authorities, customer organizations, suppliers, contractors, consultants, users of public 
infrastructure and home buyers are all in the range of expert ethics. Those stated have their individual 
inputs concerning the issues in hand and integrity issues in the construction industry (Hamzah et al, 
2010).  In the business development, setting morals is a strategy for giving ones best to ensure that the 
hobbies of the customer are suitably encouraged (Oyewobi et al, 2011).  
 
2.1 Professional ethics in construction industry 
 
Wulf (2004) indicated fresh ethical matters are ones for the job instead of the ones for the person. The 
profession matters are known as macro ethical questions contrary to those for the individual, which are 
known as micro ethical questions. The profession ought to have a high level of control to operate its 
professional matters without unnecessary impact from other careers (Ogachi, 2011). Sinha et al (2004) 
indicated that expert ethics can differ from universal ethics, to the level that professional ethics ought 
to consider: 
1. Relations between clients and practicing professionals 
2. Relations between the society in general and the profession 
3. Relations amongst professionals 
4. Relations between worker and employer 
5. Specialized technical details of the profession. 
 
Mason (2009) indicated that any authentic career spirit cannot be attained without an element of ethics. 
According to UN (2006) ethical conduct’s expert standards, irrespective of the organisation, have made 
the following distinctive characteristics and commitments to: 
 Act honourably in all work aspects and professional action. 
 Conduct oneself in such a way as to uphold confidence and trust in the integrity of the 
acquisition procedure. 
 Keep away from “clever” activities planned to take unnecessary advantage of others. 
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 Maintain the standards and policies of the organization and all pertinent legislation. 
 Avoid conflicts of interest. 
 
In a development foundation, moral behaviour might be measured by the level of uprightness and 
reliability with which people and organisations do their business (Mason, 2009). In this regard, the next 
section discusses the unethical behaviours and practices happening in the construction industry. 
 
2.2 Unethical behaviour in the construction industry 
 
There is an increasing agreement in and out of the industry of construction, that corruption as well as 
other unethical conducts are prevalent in the industry. Issues of ethics in the construction sector ought 
to be viewed as something of importance; it will assist to dismiss the ideas that matters like those are 
less vital to the industry of construction (Sinha et al, 2004). There are two assertions for the assumption 
that the ethical issues of professionals in the modern world are not mainly because of lack of knowledge. 
The first thing is that in the unofficial dialogue between unethical activity victims and the professional 
actors, the accused professional hardly ever takes the solid position that there is nothing as professional 
ethical duties. The duty here is intricate and ethical problems in this scenario ought to be taken into 
consideration (Uff, 2003). Among the most prevalent unethical behaviours in business is corruption, 
defined as: “the giving of some good, money or service to a suitable individual for the aim of obtaining 
an advantaged and positive thought (or acquisition) of one’s corporate project or product” (Vee and 
Skitmore, 2003). 
 
Other regularly reported untrustworthy practices are associated with misrepresentation, carelessness 
and break of certainty. Deceptive natures, sharp practices, dishonesty, or break of certainty, whereby it 
tries to get some exploitative and out of line favourable position, is the meaning of the unscrupulous 
routine of extortion (Vee and Skitmore, 2003). It is said the dishonest behaviour does not eventuate 
from an individual's childhood, but rather it is a piece of the strategy of learning reasonable business or 
being brought into the practice (Vee and Skitmore, 2003). Olusegun et al (2011) demonstrated that there 
is unlawfully consumed in pay off and violation to administration authorities in Government workplaces 
amid the grant of agreement, execution and in addition instalments. Patrick (2006) expressed that 
debasement can happen in various structures and different courses and at any stage of the project amid 
the construction venture life cycle. A study done by (Vee and Skitmore, 2003; Pearl et al, 2007) in 
Australia exposed that there are many kinds of ethical dilemmas and unethical practices in the 
construction industry like negligence, corruption, bribery, bid cutting, under bidding, cover pricing, 
frontloading, collusive tendering, bid shopping, and withdrawal of tender. Moreover, they also 
classified these unethical practices into four universal kinds of actions known as conflicts of interest 
and they are: 1) unfair conduct, 2) fraud, 3) collusion, and 4) bribery.  
 
Construction engineering expert witness Paul Gogulski (2014) indicated that owners in the Middle East 
are known to be customarily late in payment, resulting to substantial bankruptcy of contractors. A 
questionnaire study conducted in USA amongst the construction managers, architects, contractors, and 
subcontractors and representatives of the industry revealed that over 80 percent of respondents have 
seen untrustworthy behaviour in the construction industry. Offered hones, especially invert barters and 
offer shopping, got solid remarks in this review. The lion's share saw the need for everyone to have and 
impart moral codes to specialists however, not many practice this procedure.  
 
A survey in Australia was conducted by Vee of and Skitmore (2003) amongst the project supervisors, 
building contractual workers and engineers on the range of moral issues encompassing the industry of 
construction and found that 90% subscribed to an expert Code of Ethics, 45% had an Ethical Code of 
conduct in their associations while 84% considered great moral conduct to be a basic hierarchical goal. 
Ninety-three percent of the members concurred that "Business Ethics" should be administered by 
"Individual Ethics", with 84 percent of the members demonstrating that a parity of both the prerequisites 
of the client and the impact on people in general should be kept up. No members saw any instances of 
businesses attempting to compel their labourers to join in and unscrupulous conduct. Nevertheless, 
 Journal of Advanced College of Engineering and Management, Vol. 3, 2017 
 Online ISSN: 2392-4853 
 
 
Jacem, Vol.3, 2017          A study of unethical practices and conflict of interest in the construction projects and its impact on product quality 
 
every one of the members had encountered or seen some level of dishonest conduct. Eighty-one percent 
as unjustifiable conduct, carelessness 67 percent, irreconcilable situation 48 percent, tricky tendering 
44 percent, extortion 35 percent, secrecy and legitimacy break 32 percent, pay-off 26 percent and 
infringement of ecological morals 20 percent (Vee of and Skitmore (2003). 
 
A study about perception of American construction companies concerning corruption and unscrupulous 
business practices in worldwide construction had been done by Azhar et al (2011) and they exposed 
that that debasement and deceptive business practices have marginally decreased in the last five years, 
due to taking after strict codes of morals by a few major universal temporary workers. In the same 
country Ray et al. (1999) did a poll study and they found that the dominant part organisations back the 
utilisation of code and with the right of withdrawal of delicate and declined spread valuing, offer 
shopping, and union investment in tendering.  
 
Moreover, an exploration was done by Rahman (2008) and uncovered that the most well-known parts 
of dishonest conduct that are experienced by the experts are cordiality, blessings, actuations, rewards, 
security of the earth, wellbeing and wellbeing and in addition political and social behaviour. Then again, 
self-restraint, trust, obligation, interchanges, uprightness, certain identity attributes, genuineness and 
responsibility are the most essential qualities that a moral expert should have. Tendering methodology 
is one of basic techniques in construction industry that arrangement with moral issues shifting from the 
expenses caused by inadequate tenderers, reasonable tendering practices and divulgence rights to the 
irreconcilable situations revelation (Ray et al, 1999 and Uff, 2003).  
 
Furthermore, Ehsan et al (2009) deals with the ethical issues existing in the Pakistan construction sector 
through a comprehensive research done through questionnaires, telephonic surveys and interviews with 
different stakeholders. According to the research, there is no single person in the industry of 
construction who had not faced some level of unethical behaviour. Through undertaking work past 
ability 15 percent, pay off 20 percent, bias 30 percent, uncalled for behaviour 30 percent, strict 
principles 18 percent and superseding of review technique over contracting strategy 35 percent. Political 
defilement and remuneration is being managed directly by various business gatherings and expert social 
orders far and wide. Past researchers such as Azhar et al (2011), Olusegun et al (2011), Vee and 
Skitmore (2003), and Degn and Miller (2003) suggested that the degenerate and dishonest practices in 
the construction industry can take different forms but the following are the most widely recognised 
unethical practices:  
 
1. Bribery: Non-money or money support to get something consequently 
2. Fraud: Deceit to obtain financial or other advantages  
3. Extortion: A type of blackmail whereby one party threatens the other party of adverse 
consequences unless the other party meets listed demands. 
4. Bid Rigging: Unlawful conspiracy whereby competitors join to falsely raise the prices of a 
bid. 
5. Overbilling: Increasing unit prices for activities that are planned to occur earlier in the 
project to raise the cash flow. 
6. Change Order Games: Presenting a low bid in order to win the project and later on get back 
the profit by presenting change orders. 
7. Claim Games: Making additional earnings through presenting false claims. 
8. Money Laundering: Moving assets or cash acquired by criminal activity from one place to 
another, to hide the source of finances. 
9. Cover pricing: Happens when a bidder only wants to be seen to take part but never wants 
to win the occupation so asks for an adversary for a reasonable "spread cost" and shows it 
as a real offer. An organisation may have decent reasons to ask for at a spread cost so it can 
present a solid offer including that: it might get dropped from a delicate run-down in the 
event that it doesn't join in, or it might need capacity for the employment yet need to pull 
in future occupation from the same important. 
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2.3 Ethics in construction project management 
 
In undertaking administration, morals is an imperative issue and has a fundamental part in venture's 
prosperity. Venture acquisition is one of the territories that should be centred around. It is one of the 
key regions in undertaking administration that has prompted moral practices in the venture usage 
(Hassim et al, 2010). The activity of obtainment takes after certain steps. These strides should be seen 
so as to ensure that every one of the partners in the acquirement exercise get just treatment. The strides 
include; anticipating the required gain over a particular period, deciding the outcome of things, 
distinguishing details of acquirement, deciding acquisition processes, sourcing offers, evaluation of 
offers, initiation of agreements, post capability, contract execution and administration, responsibility 
and record keeping instalment and post contract execution (Eyaa and Oluka, 2011). In venture 
obtainment, moral issues are about defilement or pay-off and clashing situation (Hassim et al, 2010). 
 
2.3.1 The pre-contract stage 
Jefferies and Kirk (2004) expressed that morals in the pre-contract stage is the place where the 
association is set. Other moral issues considered normal in the pre-contract stage incorporate specific 
tendering and also temporary workers guaranteeing knowledge they don't have. The delicate stage offers 
open doors for practices like specific treatment, pay off, and conspiracy though the construction stage 
may result to poor well-being conditions, concealing of low quality work and unjustifiable working 
hours for subcontractors (Tow and Loosemore, 2009). These incorporate withdrawal, offer cutting, 
spread estimating, pay of tendering expenses, and intrigue. Hassim et al (2010) categorised the critical 
factors that contribute to unethical conduct are as follow: 
1. Economic downturn: Organisations are ready to do anything for to survive during the 
depression particularly to obtain projects or tenders from the public sectors. 
2. National goal: several national policies and goals that require to be attained for it to be a 
developed nation, many projects ought to be finished at the particular time. They have led 
to strain the players of construction and result to unethical matters in procurement of 
project. 
3. Leadership: Over half of the participants who took part in the study, felt that management 
is required as role model to enhance performance and demonstrate good leadership. 
4. Non transparent selection procedure: One of the key reasons that ethical issues happen in 
preparation procurement is because of the selection procedure that is not transparent. For 
instance, government procurement and concession agreements result to sub-optimal 
outcomes. 
5. Unsuccessful assessment of the procedure: The open tender procedure is one of the methods 
to alleviate the potential interest conflicts and to encourage project procurement’s cost-
efficiency. 
6.  Unsuccessfulness of professional ethics and procurement policy: Failure on behalf of 
expert staff to apply the level of consideration needed under the circumstance can bring 
about moral issues to happen in venture acquisition.  
 
2.4 Morals and nature of undertakings  
Human variables add to the vast majority of value related issues. The expert morals issues assume a 
basic part in quality-related issues in a construction venture (Hamzah et al, 2010). The industry has a 
reputation for poor administration and quality, a background marked by broken guarantees, a terrible 
wellbeing record, and sharp practice (Tow and Loosemore, 2009). Unscrupulous conduct by the 
industry of construction gatherings affects the venture's quality (Hamzah et al., 2010). Customers and 
temporary workers that are in the industry of construction, will endeavour to procure ventures utilizing 
the ways including dishonest behaviour that overlooks honesty and profound quality. This is since they 
are prepared to do anything to persist amid the monetary subsidence. In view of this untrustworthy 
behaviour by the industry of construction gatherings, there is a major impact on the task quality (Hassim 
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et al, 2010). Figure 1 demonstrates the importance of morals in task execution. Morals are considered 
as the fourth most crucial measurement in the venture. 
 
Figure 1: TQM triangle. Source: (Mishra and Mittal, 2011) 
2.5 Codes of conduct 
 
Codes are made to delegate obligation to both the key (proprietor, customer) and contending tenderers 
to have a harmony between what is right and what is judgment skills for each task. For the most part 
they are both pertinent to a few of the conventional sorts of contracting (e.g. single amount or outline 
and manufacture) and especially to tasks of a less standard nature or where risks included are scarcely 
or difficult to designate or decide (Ray et al., 1999). Codes of behaviours are left in the industry of 
construction to handle moral issues. In Australian industry of construction, tendering codes have been 
composed keeping in mind the end goal to handle moral issues like offer cutting, withdrawal, spread 
valuing, reward of tendering expenses and agreement'' (CIOB, 2006). To an ever increasing extent, 
strict and general government standards are a truth of life in our general public. There are guidelines 
governing business, money, fabricating, security, training, the earth, research, medication, law, and 
government itself. In addition, as indicated by Masson (2011) moral conduct is in consistence with these 
moral qualities: 
 
1. Honesty and confidence: work with trustworthiness and avoid lead liable to come about, by 
implication or straightforwardly in the double dealing of others.  
2. Fairness and clarity: don't try to get an advantage which comes in a deceptive way or 
specifically from the out of line treatment of different people.  
3. Reasonable reward: maintain a strategic distance from behaviour which is prone to bring 
about another gathering to be denied of a simply remunerate for their employment.  
4. Reliability: maintaining abilities and offering benefits just in your general vicinity of 
capability.  
5. Integrity: have regard for the hobbies of the general population, fundamentally people who 
will use or get an enthusiasm for the task later on.  
6. Objectivity: perceive any conceivable irreconcilable situations and uncover the contention 
to any person who might be adversely influenced by it.  
7. Responsibility: stay away from data and cautioning of issues within your insight which are 
of conceivable mischief to other people who may be adversely influenced by them. 
Cautioning should be given in enough time to allow making of viable move to maintain a 
strategic distance from damage.  
 
Jefferies and Kirk (2004) demonstrated that the NCOP (National Code Of Practice) for the construction 
industry, made nine key moral standards to ensure moral behaviour is seen at all anticipate stages by all 
gatherings. They are: 
 







 Schedule  Cost  
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2. Parties must conform to all lawful obligations. 
3. Parties should not to take part in any conduct which gives one party an inappropriate benefit 
over another. 
4. Tenderers should not to take part in any type of collusive practice and ought to be prepared 
to prove their probity. 
5. Conditions of tendering ought to be the same for every tender on any specific project. 
6. Clients should clearly identify their requirements in the tender documents and specify 
criteria for assessment. 
7. Evaluation of tenders should be found on the tendering conditions and selection criteria 
described in the documents of tender. 
8. Privacy of all information offered during tendering should be preserved. 
 
Any group with a conflict of interest should announce it as soon as the group is aware of the conflict. 
This is first stage of unethical practices in any organisation including construction industry. Hence the 
findings from the literature suggested that the professionals from the construction industry should 
follow the moral qualities and tendering codes of practices to avoid the unethical practices. The next 
section describes about the research method adopted in this study.  
3.0 Research Methods 
This research has been conducted based on the quantitative research approach and the quantitative 
method is the core of deductive research philosophy. The main idea of deductive research is to reach 
a conclusion based on existing evidence. It calls for the collection of premises, which if validated, will 
contribute to forming a conclusion (Bloomberg, Cooper and Schindler, 2008).  Quantitative research 
utilizes statistical analysis of numeric data, focusing on the issue has been identified from the research 
problem and relevant to research objectives (Matveev, 2002; Smith, 1988).  
The selection of quantitative method for this research has several reasons, one of them is that, the 
research problem is very specific and it is regarding the unethical practices in the construction industry. 
Using the data, the study used statistical analysis to achieve the research objectives. Using quantitative 
method for such clear problems always prove to be efficient in data collection, analysis and having 
better validity of the research. The second reason in this research subjective judgment (use of 
qualitative method) would case biasness and higher inaccuracy, thus to eliminate subjective judgment 
quantitative method is a great technique. However, the main reason of selecting this method is the use 
of established statistical tools to achieve research objectives.  
In this study, the research data related to unethical practices was collected in the developing country 
where a big investment are allocated in the construction industry. Hence, the survey was conducted in 
Saudi Arabia to uncover the factors that contributing in the unethical practices and its impact on 
product quality. Figure 2 shows the systematic structure of research methods adopted in the study.  
The study is based on the primary data which was collected using questionnaire design and conducting 
the construction industry survey via online tool (monkey survey). The study is the part of the dissertation 
study. The respondents were selected randomly to reduce biasness of the sample and the survey was 
targeted to the construction industry professionals mainly engaged with Government department such 
as ministry, local councils/municipalities, NGOs and consultant forms with aim of examining the 
current practices and views about unethical practices in the construction industry.  
A total of 35 out of 60 responses were collected from the targeted respondents from construction 
professional from Saudi Arabiya. The collected data were analysed using statistical analysis tool called 
SPSS. The results from the study are presented in the form of tables and graphs followed by critical 
discussions with interpretation of practical significance in the construction industry. 
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Figure 2:  A systematic structure of the adopted research methods in this study 
4.0   Data Analysing and Results Discussion  
4.1 General Profile of respondents  
The general profile of the respondents/participants in the industry survey are summarised using 
frequency distribution and results are presented in Table 1 with pie charts. The table shows the 
majority of the respondents from the consultant firms (42.9%), and then in NGOs. It is also clear that 
a large group of respondents who work in the construction industry, come from private organisations. 
Moving forward, among all the respondents, 40% were site engineers, and 25% were project managers, 
while another 20% were architects. However, surveyors are also present in the sample. This ensures 
the diversity of the responses from different professionals working in the construction industry of 
Saudi Arabia and they would sure have diverse points of view regarding the unethical practices, as 
they are involved in different levels and phases of construction work. 
In addition to these, 40% of the sample respondents have less than 5 years’ experience in the 
construction industries, while another 60% has more than 5 years of experience, this indicates as a 
whole there are more experienced respondents in the sample and therefore, the responses would have 
greater depth and real scenarios, due to their vast experience in this field. Among the respondents, 
48.6% have a master’s degree, while 31.4% have a bachelor’s degree and only 20% have a doctorate 
degree. Considering this, it can be assumed that the respondents have greater qualification. Finally, 
majority of the respondents aged between 31-35 years (54.3%), this indicates in the sample that 
moderately aged people would have greater in depth views regarding the construction industry.  
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Table 1: Demography profile of the respondents/participants in the survey 
 Frequency Percentage  Graphical profiles of participants 
Participant Organisation 
 
Ministry 5 14 
Municipalities 4 12 
NGOs 11 31 
Consultant firms 15 43 
Total 35 100 
Responsibility  
 
Project manager 9 26 
Site Eng. 14 40 
Architect 7 20 
Surveyor 5 14 
Total 35 100 
Years of experience  
 
Less than 5 years 14 40 
5-10 years 11 31 
11-20 years 8 23 
More than 20  years 2 6 




Doctor 7 20 
Master 17 49 
Bachelor 11 31 
Total 35 100 
Age Distribution  
 
25-30 7 20 
31-35 19 54 
36-40 4 12 
Up to 40 5 14 
Total 35 100 
 
4.2 Factors encourage unethical practices  
While doing the literature review, the research identified three broad domains of factors that are 
responsible for unethical practices in the construction industry of Saudi Arabia and they are owner/client 
related factors, contractor related factors and consultant related factors. In addition, the parameters 
included in these broad domains have been subjected to the factor analysis using SPSS to group them 
together and find the most relevant factors related to unethical conducts. These analysis have identified 
which factors are boosting the unethical practices in the construction industry.  
 4.2.1 Owner related factors  
For owner factors, five items were identified and they were subjected to factor analysis. The factor 
analysis results listed below. Table 2 shows the KMO and Bartlett's Test of Sphericity. For the 
collected sample, KMO = .514, this value is fairly expected to do factor analysis on the items; therefore 
factor analysis is appropriate for these data. Bartlett's test is highly significant (P-value < 0.001) and 
thus factor analysis is appropriate. 
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Table 2: KMO and Bartlett's Test of Sphericity for owner related factors  
KMO and Bartlett's Test 
Kaiser-Meyer-Olkin Measure of Sampling Adequacy. 514 
Bartlett's Test of Sphericity Approx. Chi-Square 161.750 
D f 10 
Sig. .000 
Table 3 show initial eigenvalues reflect as a linear attribute before extraction. Prior to extraction, results 
showed 5 linear attributes within the data set. However, only two linear relations have the eigenvalues 
greater than one. The scree plot shown in Figure 3 also confirms that two components have eigenvalues 
greater than the acceptable value.  
Table 3: Total variance for owner related factors  
Total Variance Explained 
Component Initial Eigenvalues Extraction Sums of Squared Loadings 
Total % of 
Variance 
Cumulative % Total % of Variance Cumulative % 
1 3.063 61.268 61.268 3.063 61.268 61.268 
2 1.037 20.733 82.002 1.037 20.733 82.002 
3 .530 10.598 92.600    
4 .360 7.206 99.806    
5 .010 .194 100.000    
Extraction Method: Principal Component Analysis.    
 
 
Figure 3: Scree plot for owner related factors. 
 
These analyses gave us two component factors that are responsible for owner related factors leading 
towards unethical conduct. Among these two factors, factor 1 explained 61.26% of the total variance of 
the data, while the 20.733% variance was explained by factor 2. Table 4 shows the component matrix 
that would explain the factors related to the unethical practices at owner level.  
Table 4: Factors responsible for unethical practices at owner level 
Component Matrix 
Items Factor  
1 2 
Awarding a tender to a contractor illegally .970  
Delay payment    .867  
Advertising a particular project land or categories for privet purposes   .845  
The owner would decreases the price of the tender  .972 
Extraction Method: Principal Component Analysis. 
a. 2 components extracted. 
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For the first component, at owner level, awarding a tender to a contractor illegally, delayed payment 
and advertising a particular project land or categories for privet purposes are found to be the most 
responsible for leading unethical practices. This is quite understandable seeing that with illegally 
awarding the project would surely involve corruption and the delay of payment for the project would 
made the owners of the project to work in unethical manner. However, advertisement for private 
purpose often focus particular firms and consultant, this lead to a potential unethical conduct in the 
construction process. Finally, the other factor only involves one item and that is the owner decreasing 
the price of the tender. This usually happens if the advertise is focused on the particular firms, then the 
owner know they would eventually get the contract, thus they intentionally reduce the price of the bid 
and this would lead to their unethical conducts.  
4.2.2 Contractor related factors 
For contractor factors, seventeen items were identified and they were subjected to factor analysis. The 
factor analysis results listed below. Table 5 shows the KMO and Bartlett's Test of Sphericity. For the 
collected sample, KMO = .737, this value is expected to do factor analysis on the items; therefore 
factor analysis is appropriate for these data. Bartlett's test is highly significant (P-value < 0.001), and 
thus factor analysis is appropriate. 
Table 5: KMO and Bartlett's Test of Sphericity for contractor related factors  
KMO and Bartlett's Test 
Kaiser-Meyer-Olkin Measure of Sampling Adequacy. .737 




Table 6 show the eigenvalues related to each linear attribute before extraction that have been presented 
after extraction and after rotation. Before extraction, SPSS identified 13 linear attributes within the data 
set. However, only two linear relations have the eigenvalues greater than one. The scree plot, which is 
shown in Figure 4 also confirms that two components have eigenvalues greater than the acceptable 
value.  
Table 6: Total variance for contractor related factors  
Total Variance Explained 
Component Initial Eigenvalues Extraction Sums of Squared Loadings 




Total % of 
Variance 
Cumulative % 
1 4.553 35.025 35.025 4.553 35.025 35.025 
2 3.609 27.763 62.788 3.609 27.763 62.788 
3 .957 7.363 70.150    
4 .872 6.710 76.860    
5 .652 5.012 81.872    
6 .522 4.015 85.887    
7 .438 3.372 89.259    
8 .384 2.954 92.213    
9 .321 2.468 94.681    
10 .301 2.318 96.999    
11 .170 1.305 98.304    
12 .127 .974 99.278    
13 .094 .722 100.000    
Extraction Method: Principal Component Analysis.    
 
All these analyses gave us two components that are responsible for contractor related factors leading 
towards unethical conducts. Among these two factors, factor 1 explaining 35.02% of the total variance 
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of the data, while the 27.76% variance is explained by factor 2. Now if we look at table 7, the component 
matrix would explain the factors related to the unethical practices for the contractors.   
 
Figure 4: Scree plot for contractor related factors. 
 
Table 7 presents the items under the extracted factors have been listed. For the 1st factor, contractor’s 
characteristic regarding the bidding process have been grouped. For this factor, collusive bidding, over 
billing, bid cutting, bid rigging and eloping from duties are found to be most influential to unethical 
conduct in the process of construction activities.  
 




Agree of one contractor to withdraw an offer he has made in exchange for 
money or other benefits   
.850  
Under bidding, Bid cutting, Bid shopping and Bid rigging .844  
Withdrawal of tender   .807  
Overbilling.   .746  
Employers attempting to force their employees to do unethical conduct .715  
Contractor’s eloping from their duties after delivering the project   .554  
Fraud like illogical request for time extensions or Compromise on quality 
or increase the cost 
 .753 
Fraud in determining the amount of the item in the table of quantities for 
financial purposes 
 .720 
Contractor’s professional don’t disposed waste, in suitable and safe ways 
which is friendly with the environment   
 -.710 
Professionals don’t hold paramount the safety, health and welfare of the 
labour inside the work site   
 .677 
Fraud in the preparation of the daily report for the purpose of 
compensating later   
 .641 
Contractors agree to take money in order not to tender for a contract    -.618 
The engineers don’t recognize the safety of public when considering 
personal/ organisational benefits    
 .602 
Extraction Method: Principal Component Analysis. 
Exchange of money is an encouraging aspect for many consultants, if they got money due to not bidding 
or withdrawing the bid, it is obvious that they would allow the firm to offer the bribe for their own 
benefits. Additionally, under bidding, bid cutting, bid shopping and bid rigging are very common 
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practices that encourage greater benefit for particular firm or group of firms, thus the potential to benefit 
encourage unethical conduct in the construction industry. For the second component in this case, fraud-
like and illogical requests for time extensions, compromise on quality, cost increase, fraud in 
determining the amount of the item in the table of quantities for financial purposes and fraud in the 
preparation of the daily report for the purpose of compensating later are grouped together. This indicates 
that the contractors would partake in unethical practices for time extension, financial anomalies and 
daily reporting, which all would lead to various benefits for the firms. These aspects encourage the 
contractors to resort to unethical conduct to benefit their own companies. In addition to these, lack of 
concern for environment, safety also lead toward unethical conducts in the construction process.  
4.2.3 Consultant related factors  
For consultant factors, seventeen items were identified and they were subjected to factor analysis. The 
factor analysis results listed below. Here, Table 8 shows the KMO and Bartlett's Test of Sphericity. 
For the collected sample, KMO = .48, this value is near to the expected level to do factor analysis on 
the items. However, Bartlett's test is highly significant (P-value < 0.001), and thus factor analysis is 
appropriate. 
Table 8: KMO and Bartlett's Test of Sphericity for consultant related factors  
KMO and Bartlett's Test 
Kaiser-Meyer-Olkin Measure of Sampling Adequacy. .480 
Bartlett's Test of Sphericity Approx. Chi-Square 80.476 
df 6 
Sig. .000 
Table 9 presents eigenvalues related to each linear attribute before extraction has been presented, after 
extraction and after rotation. Before extraction, SPSS has identified 4 linear attributes within the data 
set. However, among them only two linear relations have the eigenvalues greater than one. The scree 
plot (Figure 5) also confirms that, two components have eigenvalues greater than the acceptable value.  
 
Table 4.9: Total variance for consultant related factors 
Total Variance Explained 
Comp
onent 
Initial Eigenvalues Extraction Sums of Squared Loadings 
Total % of Variance Cumulative % Total % of Variance Cumulative % 
1 2.417 60.427 60.427 2.417 60.427 60.427 
2 1.212 30.292 90.720 1.212 30.292 90.720 
3 .270 6.761 97.481    
4 .101 2.519 100.000    
Extraction Method: Principal Component Analysis. 
 
 
Figure 5: Scree plot for consultant related factors. 
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Table 10: Factors responsible for unethical practices at consultant level 
Component Matrix 
 1 2 
Imposing of heavy and unfair fines on the 
contractor to attract his bribery 
.878  
Lack of supervision .873  
Lack of consultant experience   .864  
Accepting bribery from the contractor  .901 
Extraction Method: Principal Component Analysis. 
Table 10 illustrates that for component one, lack of supervision, lack of experience and pressure of the 
consultant lead towards unethical practices for the consultant. It is quite obvious that without 
supervision of the authority, the consultant have the opportunity to create pressure on the contractors 
imposing of heavy and unfair fines to fulfil his bribery requests and the inexperienced contractors are 
the victims of such unethical conduct. In addition to this, the consultants take bribes from the 
constructors which are a major component derived from the greed of the consultant, which in turn leads 
to unethical practices.  
4.3 Most common forms of unethical practices  
There are several forms of unethical practices and the elements involved are also diverse. Doing 
unethical conducts lead to take some kind of favours or benefits. Among these, the elements or forms 
of exchanging the benefits can be different. Some can be in financial terms using gifts or money, while 
others can be having conflict of interest, nepotism, favouritism, hospitality and so on. In this study, the 
respondents were asked what kind of form they think are the most common for the outcome of unethical 
practices and they provided diverse answers. In order to check which form is most common, a non-
parametric chi-square test has been conduct among the answer options. Here, if all the forms are same, 
and they have no difference, then the expected and observed count for all of them would be the same. 
However, Table 11 shows the variation in responses about the unethical practices.  
Table 11: Variation in the response for the common forms of unethical practices  
Common form of unethical practices (contingency table)  
Elements of unethical conducts Observed 
N 
Expected N Residual 
Gifts 6 4.4 1.6 
Hospitality 3 4.4 -1.4 
Bribes and inducements 15 4.4 10.6 
Conflict of interest 5 4.4 .6 
Nepotism 2 4.4 -2.4 
Favouritism 2 4.4 -2.4 
Political and social behaviour 1 4.4 -3.4 
Health and safety 1 4.4 -3.4 
Total 35   
 
 
Table 12: Test result for common forms of unethical practices  
Test Statistics 
 Common form unethical 
Chi-Square 34.714 
df 7 
Asymp. Sig. [P-value] .000 
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In this case, Table 12 confirms that there is statistically a significant difference in the responses for 
common forms of unethical practices that involves exchanges of different financial or personal benefits 
(Chi-square = 34.71, df = 7, p< 0.05). Now if we look at Table 11, it is clear from the residual value 
that taking bribes and inducements, are the most common practices involved in unethical conduct, while 
the second common form is taking any kind of gifts and finally the third common from is having a 
benefit from conflicts of interest in Saudi construction industry. It is well known that bribes and gifts 
are often presented in the bidding process of construction activities to gain the project, but even personal 
or professional conflicts of interest can be deemed as common unethical practices.   
4.4 Stage of the construction process more susceptible to unethical practices 
In any construction project there are several stages which may include expression of interest, proposal, 
bidding, awarding, intervention, monitoring and evaluation. However, as a whole for construction 
industry these stages can be grouped under two broad categories, before awarding the project and after 
awarding the project. Owners, contractors, and consultant all are involved in the both before and after 
awarding phases, yet their practices of unethical conduct are different at different stages. In this 
research, the items related to unethical practices grouped under these broad categories and the 
responses are subjected to a test, (Mann-Whitney U) to investigate if any of this stage is more 
susceptible to unethical practices. This is a non-parametric test that compares the mean values between 
the groups and shows the statistical significance of the mean ranks. The mean rank for before and after 
awarding the project is presented in Table 13. 
 Table 13: Mean rank for Stage when the unethical conducts take palace 
 Stage N Mean Rank 
Stage when the unethical 
conduct take palace  
Before Awarding 35 52.99 
After Awarding 35 18.01 
Total 70  
Table 14, confirms that there is significant difference in the mean rank before and after awarding the 
projects as the p<0.05, in this case the Mann-Whitney U = 0.50, P = 0.000, indicating significance of 
the test.  
Table 14: Test result for Stage when the unethical conducts take palace 
Test Statistics’ 
 Related test scores 
Mann-Whitney U .500 
Z -7.225 
Asymp. Sig. (2-tailed) [p-value] .000 
a. Grouping Variable: Stage 
 
As per the mean rank shown in Table 13, before awarding the project, majority of the unethical conduct 
takes place (see Table 14) as per the respondents. According to them, bidding process involves lots of 
irregularities and the owners take several steps of bribing and collusion to get the project. At this stage, 
they manipulate the people responsible for the awarding process prior to awarding the project. However, 
the after awarding phase also involves unethical conduct such as: lack of consideration for people and 
the environment as well as error in monitoring processes. However, these are less susceptible when 
compared to the phase prior to awarding, so it can be confirmed that the before awarding the projects 
phase is more susceptible to unethical practices.  
 
4.5 Strategies to discourage, minimize and rein in unethical practice 
The factors, forms and stages of unethical conduct has been identified, now the research focused on 
findings strategies that would discourage, minimise, and restraint in unethical practice in the 
construction industry (see Table 15).  
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Table 15: List of preventive measures of unethical practices  
 
In this case, the totally agree and disagree have been measured based on strongly agree, and agree to 
the statement or strongly disagree and disagree to the statement (see Table 15). The analysis found 
that among several strategies, the respondents agreed 100% that benefits to the employees and 
increments for their salaries, often encourage them to stop unethical activities. This means with 
increased benefits, the people involved will reduce the unethical conducts. Furthermore, regular 
monitoring and avoiding the conflict of interest found 68.6% positive acceptance for reducing the 
unethical conducts. Proper supervision (74.3%) also has been found to have greater impact on reducing 
the unethical conduct in the construction activities.  
4.5 General measures of ethics and their relation with profitability   
In addition to unethical conduct related questions, the respondents were also asked if they have read 
the ethics code of Saudi council of engineers and (54.3%) of the respondent’s state that yes they have 
read the ethics code while the other 45.7% said no (see Table 16). This indicates, a vast majority of 
the professional yet lack knowledge on the ethics code. 
Table 16: “Engineer's Ethics Code” reading status 
Have you read “Engineer's Ethics Code” published by Saudi Council of Engineers? 




Valid Yes 19 54.3 54.3 54.3 
No 16 45.7 45.7 100.0 
Total 35 100.0 100.0  
In addition to ethics code, the respondents were also asked about the impact of ethical behaviour on 
long-term profitability and 88.6% of the respondents agreed that they found a positive relationship 
between ethical behaviour and long-term profitability for the company. 
Table 17: Impact of ethical behaviour  
Is there a positive relationship between ethical behaviour and long- term 
profitability of the company?    




Valid Yes 31 88.6 88.6 88.6 
No 4 11.4 11.4 100.0 
Total 35 100.0 100.0  
 
As presented in Table17, it is obvious that people would find positive impact of ethical conduct as it 
relates to profitability. With positive ethical behaviour the reputation of the company become more 
transparent and acceptable, which subsequently will lead to better profits in the future. Finally, all the 
respondents agreed that if they were in a position of a decision maker in the organisation and he/she has 
two contractors having the same experience, financial ability, managerial ability, repetition and work 
history, they would not send Invitation-To-Bid (ITB) to the contractor who is close relative, friend or 
tribe-member. It is obvious, none would agree on doing any favouritism or nepotism on a public project.  










Avoid conflict of interest 7 17 9 4 0 68.6 05.7 
Motivation and training 5 3 17 7 3 22.9 28.6 
Have good company value 
matched with employee  
6 3 13 10 3 25.7 37.2 
Benefits to employees and 
increments 
19 16 0 0 0 100 0 
Regular Monitoring 13 11 11 0 0 68.6 0 
Proper Supervision 12 14 5 2 2 74.3 11.4 
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5.0 Conclusions and Recommendations 
It is concluded that there are several factors, encouraging the unethical practices in the construction 
industry. From client/owner aspects, illegal action and imposing pressure on project manager, delay 
in payment processes are key factors that contribute in the unethical practices. While, under bidding, 
bid cutting, bid shopping and bid rigging, over billing, fraud activities and illogical demands are key 
contributors of unethical practices from the contractor prospective but from the consultant prospective, 
lack of supervision, monitoring and taking bribes from contractors are found to be encouraging factors 
for unethical conduct in the construction industry. Moreover, the common elements under unethical 
conduct also include bribes, gifts and conflicts of interest. In the form of bribes, the person partaking 
in unethical practice take monetary benefits. Gifts are often promoted as a common way of transferring 
the benefits of unethical conduct. Last but not the least, there is the element known as conflicts of 
interest is one of root cause of such practices. The paper also revealed that unethical practices takes 
place both prior to and after the construction project awarding. However, it is found that major 
unethical practices in the construction industry take place in the tendering stage or prior to awarding 
a project. Since, a vast majority of professionals are ignorant to the ethics code, promoting ethics code 
and motivating them with greater company values might help to reduce unethical practices. The paper 
also highlighted that the issues like benefits to employees, avoiding conflicts of interest, strict 
monitoring and proper supervision can be some effective ways to discourage and minimise the 
unethical practices among the stakeholders in the construction industry. 
Limitations  
The study is limited to small number of samples and the cross-sectional design so the long term effect 
cannot be fully addressed in this study, just like how the way people perceive unethical practices over 
a long term cannot be placed. Qualitative and inductive approaches can complement these findings, 
hence, the lack of a qualitative method is another limitation of this study. Last but not the least, the 
study was conducted using a small sample of respondents due to lack of resources. The use of more 
samples with complex multivariate analytical methods would provide better understanding of the 
research findings, as well as add more validity and reliability of the research outcomes.  
 
Recommendations for preventive measures  
Based on several strategies and measures of unethical behaviour pointed out by respondents in relation 
to profitability, the study has made the following recommendations in order to reduce the impact of 
the critical factors causing unethical conducts; 
 
1. Increase the benefits for the employees and if possible, provide shares from the overall profit, 
these would keep them happy considering the financial aspects. A decent appraisal for 
employee work will result the changing behaviour and increase their moral values to keep 
them ethical in their professional practices.  
2. Avoid conflicts of interest by managing the projects under one authority and encouraging the 
reduction of personal conflict of interest between the employees and company. This will 
promote greater values for the companies in line with the personal values of the employees. 
3. Conduct the regular monitoring systems at the different stages of the project and appoint 
independent monitoring bodies for effective and regular auditing of financial statement of a 
company.  
4. Ensure punishment for unethical activities at different stages of the construction activities.  
5. Promote ethics code and awareness regarding the values of ethical behaviour for the overall 
good of the construction industries at different forums and media platform.  
Recommendations for future studies  
 Design a study that include both quantitative and qualitative methods by ensuring a 
triangulation process to differentiate findings from one another.  
 Take a larger sample size from different areas around the country that involved in the 
construction industry to make sure the geographic diversity of the data.  
 To explore the underlying reasons behind the unethical conducts in the construction industry. 
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